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Where we are…

TUoS & TLAF’s Workshop

Investigation 
Phase

3/6 Months

Design Phase
6 Months

Implementation 
Phase

9-12 Months

Workshop June 16thINDUSTRY 
INVOLVEMENT 

CONSULTATION

Detailed Options 
Paper 

End  May    

Close of Options 
Consultation July 10th



Next Steps

TUoS & TLAF’s Workshop



Summary

• Using Research Inputs from Investigation.  

Design Phase has started…

• Design Phase will identify a preferred 

approach…

• Consultation in Q4 2009
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